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Current Situation
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Benetfits of an Eisenhower Station

O

» Enhanced Response Times to Western Portion of Eisenhower Avenue
e An Engine Company, a Medic Unit, and Foam Trailer

» Close Proximity and Speedy Response to the Norfolk-Southern Ethanol
Transfer Facility:

e Relocate Ethanol Response Equipment from East End Station 209

e Reassure Residents that the City will Protect their Interests in the Event of a
Transfer Facility Incident

» Provide Fire Department with Desperately Needed Classrooms and Technical
Training Facilities:
e Supplement Inadequate Three Classroom Facility at Lee Center

e Fire, Medic and Fire Marshal Training Facility Component for New Recruits and
Veterans

» Open Exercise Facilities, Classrooms and Meeting Rooms

e For Use by Police and Sheriff Personnel before or after Exercises at the adjacent
City Firing Range.
e For Residents who Need Meeting Rooms for Community Events.




Multi-Phased Project

O

» Phase I: Construct Remote Impound Lot at DASH
Site
Fewer Vehicle Storage Spaces at Current Eisenhower Avenue
Impound Lot due to New Fire Station

Construct DASH Remote Lot for Spaces Lost on Eisenhower

» Phase II: Construct Reconfigured Eisenhower
Impound Lot

Impound Lot Operations Center
Vehicle Owner Pick-Up Site

» Phase III: Construct Fire Station 210

Sited between Existing City Firing Range and Reconfigured
Impound Lot




Station 210 Details
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Station 210 Details
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Square Feet:
Components:

24, 539
Four (4) Bays

Physical Training
Kitchen/Dining

Watch/Day Rooms
Offices
Dormitory

13,459
Two (2) Bays
Classrooms

Meeting
Rooms

Offices
Electronics

1,432
Two (2) Rooms

Work
Room/Tables

Testing
Equipment

Storage
Drop-Off/Pick-Up




Project Milestones

O

« Execute Contract Agreement « November 2011

November 2011

« Notice to Proceed with Design Effort
on Station 210

« Community Outreach and Input December 2011 — Spring 2012
» Development Special Use Permit

(DSUP) Approval Process

« Phase I: Notice to Proceed with
DASH Lot Construction

» Phase II: Eisenhower Impound Lot
Construction

December 2011 — Spring 2012

February 2012 — Spring 2012

e Phase III: Station 210 Construction e Summer 2012

* Construction Completion « Fall 2013




Existing Impound Lot and Firing Range




Massing Model

(For Siting Purposes Only. Specific Design TBD)
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Massing Model Interior Design

(For Siting Purposes Only. Specific Design TBD)
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